MRC Workforce Planning Recommendations: Implementation Plan

Recommendation	Start Date
Rec: Electronic MCLE Reporting	
Develop and Post RFP	7/25/2016
Vendor Contract Signed	8/31/2016
System Completed	10/31/2016
Train MCLE Providers & Mandate Reportin	4/30/2017
Rec: Transmit Files to OCTC Electronically	
Electronic Transmission Implemented	6/1/2016
Rec: Reinstatement Info Updated by SBC Position	
Draft Specs & Post Position	7/16/2016
Hire and Train	8/31/2016
Rec: Certificate of Standing w/Complaint Check	
Train MRC Staff re Complaint Info	7/25/2016
MRC to Prepare all Certificates of Standing	10/1/2016
Rec: Rules re Complaints	
Proposed Rules to RAD	7/25/2016
Public Comment	10/1/2016
Rule Adopted	12/30/2016
Rec: Policy re Reinstatement Authority	
Policy to be Clarifed by OCTC and SBC (discipline vs. administrative)	7/25/2016
Rec: Automated Updates of MRC Records	
Incorporate Updates in New CMS	
Rec: Increase Access to AS400 Data	
Develop Business Rules re Access	7/1/2016
Provide Increased Access	8/31/2016