

Last Updated	Release	Due	Committee Meeting		LSTFC Mtg	BOT/JC Mtg
11/15/2019			(stand alone)	(before LSTFC)		
<b>IOLTA/EAFF Grants</b>						
2019 IOLTA/EAFF Carry-Over & Budget Revision Request (Late)	10/4/19	11/4/19		2/28/20	2/28/20	
Determine 2021 Distribution Amount					6/26/20	7/16/20
2021 IOLTA/EAFF Grant Application	4/3/20	5/15/20	7/10/20	Placeholder 6/26, Confirmed 8/14	8/14/20	
Documentation for Capital Additions		3/31/20	4/3/20			
2021 Deeming Ballots (LSPs only)	6/3/20	7/3/20				
Eligibility Review Conferences (if applicable)	TBD - June - Oct.					
2021 IOLTA/EAFF Proposed Allocation and Budget Form	8/21/20	9/21/20	10/28/20	11/13/20	11/13/20	9/24-9/25/20
2020 IOLTA/EAFF Carry-Over & Budget Revision Request	10/2/20	11/2/20				
2021 IOLTA/EAFF Grant Agreement	12/1/20	12/31/20				
<b>IOLTA/EAFF Evaluation &amp; Reporting</b>						
2019 EAF Evaluation (LSPs and SCs)						
2019 Impact Litigation & Advocacy Work Report (LSPs and SCs)	MID JAN.	3/6/20	5/1/20			
2019 Main & Economic Benefits Report (LSPs only)						
2019 Case Summary Report (LSPs only)						
EAF Homelessness Prevention Grant Evaluation	JULY	AUG.				
<b>Quarterly Expense Reports on IOL/EAFF Grants</b>	Q1*	Q2*	Q3	Q4	Q5	Q6
2020 Quarterly Expense Report Release	4/1/20	7/1/20	10/1/20	1/1/21	4/1/21	7/1/21
2020 Quarterly Expense Report Due	4/30/20	7/31/20	11/2/20	2/1/21	4/30/21	8/2/21
<b>Partnership Grants</b>						
2019 Partnership Grant Evaluation	MID JAN.	3/6/20				
2021 Partnership Grant RFP	1/27/20	3/13/20	5/22/20	6/26/20	6/26/20	9/24/20
2021 Partnership Grant Budget Revision	9/28/20	10/28/20				
2020 Partnership Grant Budget Revision Request	9/30/20	10/30/20		11/13/20	11/13/20	
2021 Partnership Grant Agreement	12/1/20	12/31/20				
<b>BCSR Grants</b>						
Annual BCSR Report	MID JAN.	3/6/20		2/28/20	2/28/20	
BCSR Grant Carry-Over & Budget Revision Request	10/2/20	11/2/20		11/13/20	11/13/20	
<b>Rules Committee</b>						
Law School Clinics; Deeming Primary Purpose; Impact and Legal Advocacy; Pro Bono Allocation			1/17/20		2/28/20	
Fiscal Administration & Quality Control			3/6/20			
Follow-up Items			5/28/20			
Support Centers (any follow-up items)			7/24/20			
			9/18/20			

Other Issues (if necessary)		11/13/20	11/13/20	
-----------------------------	--	----------	----------	--

Highlighted fields indicate recent changes

Red = Grants or Dates TBD

*\*2020 Q1 and Q2 release dates also correspond with 2019 Q5 and Q6 release, respectively.*